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Typical ND Processing Timeline

Listed below is the typical timeline required for processing an Negative Declaration (ND) by
Planning staff working with a qualified, experienced, environmental consultant who is familiar
with the City of San Jose's ND processes. City staff will make every effort to process your ND in
a timely manner, but please be aware that many factors can contribute to ND processing
delays. For example, if any of the following occur there would likely be a substantial delay in the
ND process:

o If a First Administrative Draft Initial Study is missing analysis or technical reports and is
therefore considered to be incomplete

o If more than two Administrative Drafts are required, because of numerous format or content
changes

¢ If the project description changes after beginning the environmental review process
If there are unresolved environmental issues

¢ If major formatting changes are needed

If any of the time periods identified below are delayed, for whatever reason, the subsequent
time periods will be delayed accordingly.
Typical Timeline

* Please note - this timeline does not include the 1 - 3 months that is normally required for the
consultant to prepare the initial reports

Review complete Administrative Draft Initial Study (IS) 4 weeks
Work with consultant to revise 1S 5 weeks*
Prepare Draft Mitigated Negative Declaration (MND) 2 weeks
Circulate Draft MND 3 weeks**
14 weeks
Defend MND before Planning Commission if protested*** 3 to 8 weeks

*Actual timeframe will be determined in consultation with Planning Project Manager
**An additional week will be necessary if your project is required to be circulated through the State Clearinghouse
***|f necessary, and assumes that no new technical analysis is required
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